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Supporting New Job Types for DØ 
using SAMGrid

Understanding the problem
 New development v/s feature additions
 Prioritizing the tasks and sticking to the priorities. 

Changing priorities every week does not help!
 Addressing tasks that can benefit other tasks in the 

chain first.
 Setting the intermediate milestones and keeping 

track of the progress.
 Better communication between Operational tools, 

SAMGrid, D0Runjob and Experiment experts.
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Decoupling Application specific 
knowledge from SAMGrid

 Application specific knowledge embedded in SAMGrid as optimization
 Number of local jobs to split into
 Fetching/Setting up of binary and input data
 Generation of Macro and Metadata
 Merging

 Supporting new job types requires changes to SAMGrid packages and 
increases the development/integration/testing cycle.

 We could do better in splitting the job specific functionalities between 
SAMGrid and D0Runjob
 100% splitting may not be possible.
 SAMGrid does minimal functionalities.

 Number of local jobs to split a grid job into
 Fetching of input data using job specific data queues.

 D0Runjob
 Macro and Metadata generation and processing.
 Merging (Maintenance?) 
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Feature Development Cycle

Support in 
D0Runjob

Integration
with SAMGrid

Testing by
DØ Experts

Freeze the 
SAMGrid 

Release Cut

Sample test 
data and RTE 

Integration With 
operational tools

~ 2 Week for every feature
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DØ SAMGrid Development 
Prioritization for Monte Carlo

1. Development between JIM & D0Runjob experts to resolve additional 
production paths.

 This benefits all the tasks and should be considered at higher priority.
2. Ability to write out any stage of output

 Implemented in SAMGrid few weeks back, waiting on D0 experts to test full 
functionality.

 Need to shorten such long wait times if the development activity is to be completed in 
a timely manner.

3. Ability to start production using SAM definition as input files for any stage of 
production.

 This will immediately benefit from 1 above
4. Support testing of functionality of v7/d0runjob/SAMGrid as needed. 

 DØ and operational tools experts should avoid long wait times to test the features 
and test them as soon as a test cut is available to them. Long wait times have 
contributed to longer feature release cycles in past.

 This task should instead be termed as bug fixes and will be supported by SAMGrid.
5. Ability to run trigsim during MC production

 This will immediately benefit from 1 above and should only involve Request system 
and D0Runjob
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DØ SAMGrid Development 
Prioritization for Production

1. Skimming in production
 Initial prototype made available from SAMGrid over two months back and is being 

tested by the experts. 
 Can we speedup the test cycle?

2. Production of CAF Tress.
 Best implemented as a new job type with emphasis on trying to make the software 

more generic and maintainable.
3. Run raw2sim on minbias files.
4. Merging of recocert files

 Maybe moved to D0Runjob?
5. Merge more than one stream from Reco

 We already merge ZB
 This needs further evaluation if merging is moved to D0Runjob

6. AADST
 Is this a production type or merging type job?

7. Conversion of d0reprotools to use Sam V7 request system
 This will impact SAMGrid significantly.
 Sooner we do this in our task list better it is.
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… DØ SAMGrid Development 
Prioritization for Production

1. Standalone production of recocert output
 Some support available in the existing recocert scripts. Need expansion and testing 

of addidtional functionalities in the script.
 Should the existing model (Recocert after Merging) be supported? Preferably not for 

maintenance issues.
2. Minimal Resource Brokering

 Generic single solution to handle Samgrid, OSG, LCG site is not practical because of 
the wide differences in these Grids.

 Minimal resource brokering based on stations, durable location utilization available
 Job throttling available to limit the number of grid jobs.
 Additional features can be implemented based on the experiment’s requirements.

3. Documentation on adding SAMGrid forwarding nodes.
 Dehong is working on setting up third forwarding node.
 SAMGrid Manual will be updated with this info – Dehong/Parag. 

4. Fixing
 How different is this from Refixing which we did in past?

5. Grid Analysis
 Better done outside the scope of SAMGrid. Other alternatives are available like Pilot 

job factory, Condor glideins
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Recommendations
 We need a Project Manager for this “development 

activity”. This activity spans several groups and 
keeping the momentum going is challenging.

 We need that the work is done keeping a 
developmentdeadline in mind and to stop the 
development activity.

 This fosters the collaboration with the experiment.
 SAMGrid team will still be responsible for bug fixes!
 Support for SAMGrid is not going away!


